



CAK Timeline and Milestones

DATE	ACTIVITY
April 17, 2019	CAK subcommittee meeting
May 17, 2019	Deadline to sign up CAK location
June 19, 2019	CAK subcommittee meeting
June 19-July 17, 2019	CAK potential locations community review period and identification of gaps
June 19-July 17, 2019	CAK website community review period
August 21, 2019	CAK subcommittee meeting
August 21-September 18, 2019	Community Review period for Translated version of home page and FAQ page
October 16, 2019	CAK subcommittee meeting <ul style="list-style-type: none"> Updated versions of English and translated CAK website available
November 13, 2019	Deadline for all official CAK hosts to confirm location information
December 18, 2019	CAK subcommittee meeting <ul style="list-style-type: none"> Final list of CAK locations available
January 8, 2020	CAK website test day
February 19, 2020	CAK subcommittee meeting <ul style="list-style-type: none"> CAK outreach and sharing CAK locator tool
March 2, 2020	CAK's Operational Countywide
March 12, 2020	U.S. Census Bureau launches 2020 Census Online Questionnaire
April 1, 2020	Census Day
April 15, 2020	CAK subcommittee meeting <ul style="list-style-type: none"> Solicit usage feedback
May 13, 2020	Non-Response Follow Up Period begins
June 17, 2020	CAK subcommittee meeting
July 31, 2020	Last day for self response